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June 5™, 2007

Call to Order — Judge William O. Smith
Approve last meeting minutes for May 1%, 2007

Old Business -

»/l. Approve payment for keeping of the minutes to Kelly Jane Bonta, Board Secretary.
(February, March, April, May)

/2. Request for payment to Wilkinson Engineering, Inc. in the amount of $1500.00 for the
Geotech Phase 11 Field Exploration Analysis and Report,

V3. Payment to Jackson County Transfer Station fc‘); cost of disposal for material
removed from the demolition site. o~ o, Y

/ New Business

. ol ETC,
vi. Review the plans for the First Street Utilities, < o¥ 70 Af@ac ot
2. Status of flood plain survey.  pmcar. & Tuisav of L&_iﬂ? ClR. AL, i
V3. Status of site demolition package (Codell) ? SAmANTHE e
4. Review of fencing plan for site prep package.
V'5. Review of revised penthouse and elevations.
V6. Status of Phase B review comments (AOC).

v’ Discussion Time PHASES of  HdecT
v/ IRA IWTORlae F ELion (Brcy) SHmdles @ LT Mg

/ RSA (Financial Agent)  piter cw stw@uct s
v Codell
"/Question_s

v Next Meeting — July 3, 2007 @ 2:00 pm
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Project Meeting

Jackson County Judicial Center
McKee, Ky.

Project No. 2005101

Meeting For: PDB Meeting

Date: June 5%, 2007

Time: 2:00 pm

Place: Grand Jury Room - Jackson County Courthouse

Attending: :
Rob Deal JRA
Ryan Barrow RSA
Jeff Lilly AQC
Roger Lashbrook Codell
Connie M. Payne AOC
Dale Vaughn Magistrate
William O. Smith CIE
Hon. R. Cletus Maricle JCPDB
Bobby Morris cce
Carl Cunnigan JCPDB

Absent: Tim Graviss — JRA
Background: -

The regular PDB meeting was held at the aforemention
- Comments, and / or changes follow:

Meeting Minutes:
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ed date. Discussion items,

Judge Smith called the meeting to order, asked to review the minutes from the last
meeting. Connie M. Payne made motion to accept, Bobby Morris second.

Items Discussed;

***Judge Smith requested payment to Kelly Bonta for minutes kept for the months of:

February, March, April, and May. Motion was made by Bobby Morris, second by Dale

Vaughn. Motion Carried.



***Request for payment to Wilkinson Engineering in the amount of $1500.00. Motion
made by Carl Cunnigan, sccond by Connie M. Payne. Motion carried.

#*% Judge Smith asked for consideration to pay the Jackson County Transfer Station for-
~ debris removed from the Judicial Center site. Jeff Lilly recommended submitting an
Invoice. An Invoice will be presented at the J uly PDB meeting.

New Business

*** Judge Smith alerted the board of the utility lines that are located in front of the new
Judicial Center. There is concern about the location of the lines and was asked about their
being moved. It was suggested that the County/City purchase a “Free-standing™ traffic
signal. Judge Smith will contact PRTC and Jackson Energy to decide about the relocation
of the lights and the lines.

*** Flood Plain —~ Asked for permit application to the Division of Water. Permit has been
applied for. Board is waiting for status on setting Flood Plain.

*** Roger Lashbrook offered information concerning job site. The site will be proof
rolled after equipment is removed off of the site. Silt fence has been placed around the
site. Mr. Lashbrook asked to HOLD on the chain link fence until project begins. At the
groundbreaking, Gordon Phillips will clean up the site from any debris. Will submit an
application for payment, approval set for 7/3/07 meeting,

*** Rob Deal reviewed changes made to accommodate the HVAC system on the Judicial
Center. Because of the system chosen by the board the height and size is reduced by 50%,
therefore they will use plans that are more like the original plans presented.

**% Rob Deal/Jeff Lilly reviewed with the board what will take place during Phase B of
the project. '

There will be a completed set of Blue prints.

AOC Approval

Codell — Present a Front End Package.

Bids — (The building in its entirety) Accept bids and assess packages. Bids will
represent different packages such as Masonry, Carpet, Paint, etc. CM, Architect,
AQC, Codell will review all bids before accepted.

W=

*#% Rob Deal informed board of interior options, carpet, paint, etc. Judge Smith
expressed to the board of using local professionals for the work to be done. Because of
the amount of bond that would have to be carried, it was suggested that they subcontract
with a larger company so that they can meet the bond amount required.

**"f Rob Deal informed that the brick is pre-selected. Will list brick selection and let the
board choose. There is the option of a “sample ballot” that will take place on site. This

sample will be voted on by the board, Rob Deal will bring samples at the next scheduled
meeting,



**¥*Ryan Barrow informed board that rates are higher but assured board that rates will be
“under bid at the time of construction.

Bobby Morris made motion to adjourn, Connie M. Payne second. Meeting Adjourned.

Next Meeting - July 3%, 2007 at 2:00 pm,



